F IX 4

1946 47 (ML)

File No 50-46

Previous References
MD 10-36 (19-22)

Serial Nos 22 23

Later References
ML 128-49 (5-H)

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Nagpur

SUBJECT

Drainage Scheme for Bhadravati town

L/S 918-20 dt 15-5-47

Dir Scheme of Ch Engr for R+B Bombay Secs Nos H Sects

Sanction No ——— at an estimated Cost of Rs 26.000

Bhadravathi Drainage

Continuation Sheet ~~File No~~ Current No 5675 of 2 Page

From The D P H

No C 289-21 & 28/2/45

Requests instructions as to whether the work relating to the drainage scheme at Bhadravathi may be held over for the present

hl 10-3 6-22

1) Govt by G.O. dt 10-4-39, sanction was accorded to an estimate for Rs 26,000 for the comprehensive drainage scheme at Bhadravathi

2) It is seen from the report that when tenders were called for for the execution of the 1st stage of the drainage scheme estimated to cost Rs 8,100, only one tender was received, quoting 15·6% higher than the estimate of the tenders accepted, (The estimate for Rs 8,100 will work out to Rs 20,781 in an excess sum of Rs 11,671 will be involved

3) In the circumstances, a draft letter is submitted to the chief Engineer for Govt's orders calling for his opinion in the matter (a copy is also sent to the D C Shimoga)

Draft is submitted for approval

12/3 Dy Secy Under Secy

WD 0726—GPB—20 000—10 9 44

5/3/44

Re Drainage at Bhadravathi

To,

The C E for Irrigation
L 9260 dt 16/3/45
calls for his opinion
L 9261 dt 16/3/45 — dt do
a copy to the D C Shimoga

Sent A
here
17/3

From the C E for Irrigation
No 1747/S dt 27/3/45
furnishes his opinion in the
matter

subject

7/ In connection with the II stage of the Drainage Scheme at Bhadravathi, only one tender quoting 15 6% higher than the estimated cost was found to have been received the D P H requests instructions as to whether the work may be held over for the present

8/ The C E for Irrigation who was consulted in the matter is of opinion that the work may be over in view of the high tendered rates quoted by the contractor, unless the same is very urgent

Bhadravathe drainage scheme

6317 2

9/ In the above circumstances, it may perhaps more desirable to postpone the work for the present

10/ Submitted for orders with reference to paras 4 & 5 supra

Mea 2/4/11/ The work may be postponed in view of the exorbitant rates quoted by the contractors i.e 156% - in excess of the estimated rates - as opined by the Chief Engineer for irrigation Para 5 Supra

Laid alg/ Laid alg/

12/ May be deferred as is opined by the C E

Ans 3/4/45

Laid 13/ 8/4/45

14/ PA submit with the Demi Official minute in this behalf

Sm 9/4/45

3 7788 G

OFFICE OF THE MASTER FOR L S G & P H Date 3 4 45 No 7820

Bhadravathi Drainage Scheme

15) The following is the extract of para 2 of the Diwan's minute no S M 110 dt 5-6-45 on the above subject.—

"The question of the drainage of the old Town may also be examined by the Executive Engineer and, if necessary, modified to suit the present requirements"

(Sd) N M
Camp Fern Hill
dt 4/6/45

16) Subsidy —

× C In go dt 10-4-1939, sanction was accorded to an estimate for Rs 26,000 for the comprehensive drainage scheme at Bhadravathi, the work being spread over five years or more As

× D seen from the abstract estimate, the work related to the old Bhadravathi Town

17) The D P H in his letter dt 28/2/45 reported that, when tenders

re Drainage Scheme in the Bhadravathi old Town

the called for for the execution of the II stage of the drainage scheme at Bhadravathi Sanctioned in the GO of 10-4-39, only one tender was received, quoting 156% higher than the estimate of the tender is accepted, it is stated, the estimate for Rs 8,100 for the II drainage work will work out to Rs 20,781 & an excess of Rs 11,671 will be involved

18) The opinion of the C E for Irrigation was called for as to the acceptance of the tender at the rates quoted He has expressed his views to the effect that the work may be over, in view of the high tender rates quoted by the contractor, unless the same is very urgent

19) The Minister for Irrg & P Wks has ordered that the work may be deferred but the orders have not yet been communicated to the concerned officer, in view of the minute of the Dewan in this respect

Para 13 supra

20) Submitted for perusal and further orders with reference to paras 14 & 15 supra

21) Put up a draft memo 16/4/ letter of the C E for R & B Communicating the above

6317 Rehabilitation of the Drainage Scheme.

C F 69

Continuation Sheet | File No / Current No | of | Page

orders re postponing the II. Stage of the drainage work also modifying the drainage scheme to suit present requirements for 16/cys

22) A draft letter is put up according for 17/4

23) for approval Lawsey/s for 18/cys

24) Circs 19/4/45

25) Issue of 19-4-45

To,

The C E for R+B.

L-10775 dy 30/4/45 -

Directs to postpone the scheme with certain observations

L-10780-1 dy 30/4/45 -

c/y to the D C Shimoga p+l.

Sus A for 12/5

for 10/7

for 12/8/45

SECY Govt
19 APR 1945
GOVT OF MYSORE

Extract) para 1) the memorandum submitted to the ministers by the members of the Shandragar Town Self

26) Drainage

We regret to state, Sir, that our Town has no properly laid drainage system The Government sanctioned a scheme at a cost of Rs 2,000/- in the year 1939 but only a part of the scheme was executed The Municipal Council has been trying to provide some drains at the worst points but has not been able to achieve any measure of success As the original scheme could not provide for the whole Town the Government at our request directed the preparation of a revised scheme providing drains for the entire Town We learn Sir, that the scheme is now ready and is estimated to cost about Rs 1,50,000/- We most earnestly request you to kindly sanction this scheme and direct the immediate execution of the complete scheme We further request you to kindly sanction half the cost as Government grant and the other half as loan to the Municipality (Excluding the Municipal Quota of Rs 16,000/- for the original scheme which is in deposit with the Bureau of Sanitary Engineering)

Minister's order

27) Seems a reasonable request - may be sympathetically considered

Intd/-

ma

subject - of

28) In view the exorbitant rates quoted by 156% over and above the estimated cost for executing the second stage of the Drainage scheme at Shandravanthe the work was ordered to be defered and the C E for R&B was requested

6317 — Shadrawatha Drainage Scheme

3614/L

2) To examine in the meanwhile, the question of modifying the Drainage Scheme of the old town to suit the present requirements of the Town — orders vide fly C.

2) In view of the representations now received from the members of the Shadrawatha Town Hall and in the light of the orders passed thereon by the Minister for Agriculture, the Chief Engineer for R+B may be requested to state if the question of modifying the scheme, as directed in this office letter of 30-4-45 has since been examined and if so whether tenders may not be called for now for carrying out the Drainage scheme at the place. He may also be requested to state whether any estimate for Rs 1,50,000 has been prepared for a revised scheme, as represented by the members in their representations

3) subject with reference to para 27 supra

Mr 8/1/46

3) Put up with draft letter accordingly

8/1/46

3614/1 Bhandara the drainage

Serial No

32) submitted with a ltr letter accordingly

Sd/- 1/2/46

33) For appl vide para 26 top of page

Newspaper

1/2/46

34) Issue — Secy B of C & Chief Engr

Sd/- 2/2/46

8245/213

5th 2/2

TYPING SECTION FEB 1946 GEN. & REV. SECTT.

To,

The chief engineer for R+B

D 8167 & 13/2/46 calls for certain information

Gen A 21/2

Letter no 7699 d 15-3-46 from the chief engineer for R+B on the subject

35) submitted. On the report, as promised by the chief engineer will be awaited

Sd/- 30/3/46

36) It was stated that a revised estimate for Rs 9,690/- for the drinking scheme in Bhandara has been prepared and sent to the Govt of the Secy for countersignature & that its receipt is awaited

37) For perusal. This is one of the subjects about which the Revenue Minister was pleased to enquire when Bhandara was visited by Hon'ble Sir Francis Low

Sd/- 31/3/46

NOTE—Contn Sheet

A 39/ Seen Sd/- 3/4

Bhadravathi Drainage

File No _____ of 194 | General and Revenue Secretariat

Serial No

From the D.C. Shimoga

No M3 C 3881/43 dt 3/6/46

Dt ds forwarding

40) The chief Engineer for ~~Irrigation~~ Roads & Buildings may be consulted in the first instance on the following points

1) whether the estimate for Rs 93,690/- prepared by the Sanitary Engineer is in order,

2) Whether the scheme covers the entire town (including the old Town) and if so, whether it suits the present requirements vide this office letter No L 10779 dt 30-4-45 addressed to the chief Engineer for R&B,

3) Whether the first stage of the scheme sanctioned in Go dt 10-4-39 ~~may be considered as the~~ which ~~has already been~~ "is reported to have been executed" may be considered as a final and I stage of the six stages of the scheme now proposed to be taken up at the place

Bhadravathi Drainage - 8885/41

and 4) Whether it is not advisable to take up the execution of underground drainage work first for all instead of the surface drainage work at a cost of Rs 93,690/- as proposed at present having regard to the fact that there are certain favourable factors such as water facilities etc which go a long way to take up underground drainage work at Bhadravathi?

41) submitted with reference to para 34 supra

Sd 22/6/46

42) The Chief Engineer for roads & buildings will be consulted with reference to paras 34 & 39 supra

No 13/41-46

Sd 23/6/46

73/Archaeology

No 5 - PF

4-7-46

Sd

No 341 26/6/46

43) Forwarded with kind compliments to the Chief Engineer for roads & buildings for favour of remarks in the lines indicated at para 40 of the note supra and early return.

By order

Sd

Secretary to Govt

24/6/46

Sd 24/6/46

By II(a) Asst 26.6.46

U O.No 341 dated 26-6-46 received from the Secretary to Government, Revenue Department, Bangalore, regarding Bhadravathi drinage work

---

U O No. 40 Dated 30 July 1946

44)

Returned with compliments

2 The estimate for the work is duly scrutinised and corrected to Rs 95,630/-

This is a comprehensive estimate for the entire scheme of surface drainage for Bhadravathi Town to suit the present requirements

3 The entire scheme consists of six stages of which the first stage costing Rs 6,000/- sanctioned in G O No 8165-9/M1 10-36-22 dated 10th April 1939 is already completed The second and to sixth stages of the work are yet to be taken up

4 For small town like Bhadravathi, the population of which is less than 10,000, the underground drainage will be too costly It will cost about three lakhs in addition to the necessity to provide surface drainage for disposal of storm water at additional cost which will be beyond the means of such small Municipalities The first stage of the surface drainage scheme to Bhadravathi town costing Rs 6,000/- having already been executed, the comprehensive estimate now prepared for the surface drainage for Rs 95,630/- may be sanctioned so that the further stages (second to sixth) of the work may be taken up and completed soon

5 In this connection, kind reference is invited to this office letter No 10185 dated 24-5-46 requesting a definite ruling in the matter of providing surface drains to the towns with a population up to 20,000 and underground drainage system to the towns with a population of more than 20,000, provided the concerned Municipalities agree to meet half the cost of the scheme and the town has a good water supply

Submitted separately MA

Secretary to Govt, Revenue Department,

Chief Engineer for Roads and Buildings

85. Bhadravathi Drainage

45) Drainage - At the request of the Municipal Council, the Government ordered the preparation of a revised scheme of Drainage for our Town and accordingly a Scheme at a cost of Rs.93,000/- has been prepared and is now mitted to the Government for sanction. The Municipal Council have resolved to bear one-third of the cost requesting the Government for the sanction of a grant equal to 2/3rds of the cost. The Council has also resolved requesting the Government for sanctioning a loan of Rs.25,000/- to Municipality towards this work. The Deputy Commissioner of Shimoga District through whom our resolutions have been submitted to the Government has also supported our request.

46) You are aware of the condition of our Town. You are also aware that we cannot achieve any measure of success in improving the sanitation and health of our town unless regular system of drainage is laid. In the interest of Improvement of our Town it is absolutely necessary that this work should be taken up immediately

47) We request you, therefore, that you may be pleased to sanction the scheme, also sanctioning the loan prayed for, and kindly see that the scheme is taken up and executed in full immediately.

48) submitted with a draft letter to the D C Shimoga Dist calling for certain particulars

Ma 2/8/46

49) Submitted

To,

The D C Shimoga

K 2063 dt 3/8/46.

calls for certain particulars

2, 1946

CENTRAL SECTN

Ma 5/8/46

D R A I N A G E

50) The Town has at present no regular system of Drainage The Absence of good Drainage has affected the cleanliness and health of the Town to a great extent At the request of the Municipal Council the Government caused the preparation of a revised Scheme for Bhadravati which has been prepared by the Sanitary Engineer at a cost of Rs 93,690 and has been submitted to the Government through the Deputy Commissioner together with the resolution of the Municipal Council for sanction

b We beg to invite kind reference to the Deputy Commissioner's letter No M3 C 3881/43-44 dated the 3rd June 1946 recommending to the Government for sanction of the Scheme

c We bequest that you may be pleased to sanction the scheme immediately and cause its execution in one stage atonce in the interest of the Health and improvement of the Town We further request that the Gover ment may be good enough to sanction a Government grant equal to 2/3 the cost of the Scheme and a loan equal to the Municipal quota repayable in twenty instalments

***

51) The above is the extract of one of the representations submitted by the Municipal members of Bhadravathi Town to the Minister for Rev & Comm on 17/9/46

52) Orders of the Minister
Each item may be worked up with previous references before us, if any'

6867/L

Bhadravathi Drainage

C 225/Ebenezer

Cy 2/10/46

53) Submitted with a draft reminder to the D C Shimoga asst, as a report is due from him Ref paras 48 & 52 supra

Sd 1/10/46 - 54) Issue notice for report

for 2/10/46

L C 27 Cy 4/10/46

55) Resubmitted as directed above

Sd 4/10 56) Whereas the detailed or abstract estimate for the drainage work

for 4/10/46

57) The entire records including the estimate are with the D C Shimoga at A reminder has been issued on 4/10/46 - Ref para 56

Sd 11/10 58) Pl remind office by D O to expedite the same

for 11/10/46

59) A D O R to submit.

Sd 29/10 60) Issue notice for report

for 29/10/46

L 5379 - Cy 31-10-46

TYPE 3 SEC
30 OCT 1946
GEN

Serial No

61) Remarks matter — Ref from 60 Supdt
Mra 2/11 62 An acknowledgement reply has been received from the Dc Shimoga Dist pl put it up & submit
4/11/46

Letter no M3 c 3881/43 dt 2-11-46 from the D-c Shimoga
Letter no 890 dt 7-11-46 from the Sanitary Engineer on the subject

63 The reports of the D c & the Sanitary Engineer are submitted for perusal
64 The records are showing in the D-c's office of assurance from the report promised by the D c will be awaited
Mra 9/11 65 — pl send a copy of the above letter to the Dc Shimoga & request him to forward the plans & estimates for the drainage scheme of Bhadravathi - immediately
for 12/11/46

66 A draft letter is putup for approval
Mra 14/11 for 14/11/46

67) Issued 14/11/46

NOTI —Contn Sheet

3449/4 Shadravatha Drainage

File No 3976 3977 of 194 | General and Revenue Secretariat

Serial No

To the D c Shimoga
R 7113 & 16-11-46
calls for the report

Gas A Mem 20/4

From the D c Shimoga Rc.
No 173 c 3881/43 & 20-11-46
forwards the report called for

Letter No 77/46 & 24-11-46 from the President of the Bhadravathi Town Municipality forwarding, among other things, a representation re the execution of the ~~Bhadravathi~~ Drainage scheme at the place

68) Order of the Minister in the letter addressed to the P A to the Minister :—

"I wish to see the note with the connected files at 12 noon on Wednesday"

(sd) T A
25/11/46

To be submitted to the Minister via 27th instant

69) Submitted with a note in the matter —

A modified estimate for Rs 93,690/-, as prepared by the Sanitary Engineer, has been submitted by the D c* Shimoga asking for the execution of the Drainage scheme (Surface Drainage) at Bhadravathi

fg R

Serial No

70) It is reported that the entire scheme consists of six stages Details of the stages are noted under para 7 of the Dr's report of 3-6-46 flg R

71) The above estimate has been scrutinised by the chief Engineer for R & B and corrected to Rs 95,630 It is stated by the chief Engineer that this is a comprehensive estimate for the entire scheme of surface drainage for Bhadrawathi town to suit the present requirements and that, considering the population of this Town (10,000) an underground drainage scheme is too costly

72) In this connection, it is submitted that an estimate for Rs 26,000 was sanctioned in Go d 10-4-39 (flg C) for the drainage scheme at Bhadrawathi, the cost being met by the govt & the local mt-cl in equal proportions ~~as against the estimate of Rs 6,000 as~~ ~~regular drainage already executed~~ As seen from the report received from the sanitary Engineer, a total sum of Rs 16,645 was placed at the disposal of the Bureau of sanitary Engineer, out of which the govt grant amounts to Rs 10,400 and the mt grant given is Rs 6,245/-

x flg V

NOTE—Contn Sheet

The total expenditure incurred so far towards this original scheme is reported to be Rs 5,830/- Thus a sum of Rs 10,815 is still available for being utilised towards the scheme now proposed to be executed.

73) The work so far executed to the extent of Rs 5,830/- constitutes the first stage of the six stages of the comprehensive scheme and the second to sixth stages have to be taken up, and the cost of the work still to be executed, therefore, amounts to Rs 89,800/-

	Rs
	95,630
	5,830
	89,800

74) As regards financing the work yet to be taken up, the Board prays that the cost may be met by the Govt and the Board in the proportion of 2/3 and 1/3 respectively and that, in order to enable them to meet their share of the cost, a loan to that extent may be given. The D C reports* that the President has agreed to take the loan with interest charged at 4 1/2% and repayable in 20 annual instalments. The loan is proposed to be discharged annually out of the revenue to be derived from the house and land taxes (It is further stated that the remission of taxes on houses will be taken up and that there is very probability of deriving a decent income after the remission.)

* paras 19 & 20 of the D.C's report — Flg R

PD 0814—GPP—1 (00)—20-7-40

The Mel el also prays that the savings of Rs 10,815- out of the original scheme sanctioned on 30^x of 10-4-39 may be adjusted towards the Mel share of the cost now to be given But the D e is not in favour of this proposal, he says that half of the savings may be adjusted towards the Mel scheme of the cost and the other half towards the Govt grants / The D e recommends sanction to the other proposals of the Mel el

75) The financial position of the Bhadrawathi Town Mel el, as per sanctioned budget estimates for the year 46-47 is satisfactory - Vide figures noted below. -

		Rs
Opening balance	—	19, 484
Receipts	—	65-, 161
Total		84, 645-
Expenditure		48, 069
closing balance		36, 576

76) The ~~anticipated~~ income anticipated during the current year under the head "Taxes on buildings and lands" is Rs 7,000 (in view of the revision of assessment of buildings and lands during this year)

77) On the above circumstances finances for roads are. -

(P T O)

Bhadravathi Drainage

File No ____ of 194 ____

General and Revenue Secretariat

Serial No

1) Sanction to the modified estimate for Rs 95,630 (as sanctioned by the C E for R+B) for the comprehensive drainage scheme at Bhadravathi consisting of six stages of which the I stage has already been completed, the remaining five stages being taken up and completed once for all;

2) Sanction to meet the cost of the remaining work (amounting to Rs 89,800/-) by the Municipality and the Mysore Government in the proportions of 2/3 and 1/3 respectively, the Government's share of the scheme limited in the year 1939, the expenditure thereon amounting to Rs 26,000/- was ordered to be met in equal proportions

3) Sanction to debit the amount of Rs 10,815/- available out of the original scheme towards the Municipality and the Mysore Government shares of the cost of the remaining work in equal proportions;

4) Sanction to the grant of a sum of Rs 54,866-10-8 or Rs 54,867/-

4) Sanction to the grant of a sum of Rs 54,459-2-8 or Rs 54,460 out of the T D grant for the year 46-47 towards the Mysore share of the cost still to be borne according to the above ratio of 2/3 + 1/3

Rs

× 59,866-10-8 (2/3 of the cost)

minus 5,407-8-0 (half the amount available)

54,459-2-8

WD 03814—GPB—15 000—20 7 40

Serial No

and 5) sanction to the grant of a loan of Rs 24,526/- to the municipal council to bear their share of the cost with interest at the rate of 4 1/2 % and repayable in 20 annual instalments

78) In this connection, it is submitted that the Mysore Government were prepared to meet one half the cost of the comprehensive scheme — Vide paras 26 & 27 of the notes

79) submitted with reference to paras 15, 27, 44, 52 and 68 supra

80) The points referred to in para 77 above are for orders.

Revenue Secretary to Government 26/11/46

81) The Minister for Revenue & Commerce will please to hear the department in the case on Monday the 28th instant

28/11/46

82) Bhadravathi is an important town Municipality and the provision of an effective System of drainage for this growing town is an immediate necessity

83) The modified Estimate amounting to Rs 95,630/- may be sanctioned

Rs
If the total grant of the amount 29,933-5-4
If the amount available 5,407-8-0
24,525-13-4

NOTE—Contn Sheet

Serial No

The total expenditure incurred so far towards the original scheme is reported to be Rs 5,830/- Thus a sum of Rs 10,815 is still available for being utilised towards the scheme now proposed to be executed.

73) The work so far executed to the extent of Rs 5,830/- constitutes the first stage of the six stages of the comprehensive scheme and the second to sixth stages have to be taken up, and the cost of the work still to be executed, therefore, amounts to Rs 89,800/-

	Rs
	95,630
	5,830
	89,800

74) As regards financing the work yet to be taken up, the Municipal Council prays that the cost may be met by the Govt and the Municipal Council in the proportion of 2/3 and 1/3 respectively and that, in order to enable them to meet their share of the cost, a loan to that extent may be given. The D C reports[x] that the President has agreed to take the loan with interest charged at 4½% and repayable in 20 annual instalments. The loan is proposed to be discharged annually out of the revenue to be derived from the house and land taxes (it is further stated that the revision of taxes on houses will be taken up and that there is very probability of deriving a decent income after the revision)

[x] paras 19 & 20 of the D.C's report — flg R

Serial No

The hel cl also prays that the savings of Rs 10,815- out of the original scheme sanctioned on go^x of 10-4-39 may be adjusted towards the hel share of the cost now to be given But the D c is not in favour of this proposal, he says that half of the savings may be adjusted towards the hel scheme of the cost and the other half towards the prot^d ghats / The D c recommends sanction to the other proposals of the hel cl

75) The financial position of the Bhadrawathi Tram hel cl, as per sanctioned budget estimates for the year 46-47 is satisfactory - vide figures noted below. -

		Rs
Opening balance	—	19,484
Receipts	—	65-,161
Total		84,645-
Expenditure		48,069
closing balance		36,576

76) The ~~anticipated~~ income anticipated during the current year under the head "Taxes on buildings and lands" is Rs 7,000 (owing to the revision of assessment buildings and lands during this year)

77) In the above circumstances funds for roads are —

(P.T.O)

NOTE—Contn Sheet

Serial No

5(1) The balance of work that remains undone is Estimated to cost Rs 89,800/= The Municipality had originally agreed to bear the a moiety of, Cost. But now the request is that the entire Expe is to be met by Govt & the Municipality in the proportion of 2/3 & 1/3 respectively. This request may be sanctioned, as Govt have recently Conceded such a Concession in respect of some other Municipalities If this proposal is approved,

1) A grant of Rs 67,460/= may be sanctioned under the Town Improvements Grants for 1946-47, which represents the Govt Share of the Cost Viz 2/3 of the Estimated Cost

2) A loan of Rs 24,526/= may also be sanctioned repayable in 20 Equated annual instalments bearing interest @ 4 1/2 %.

3) In respect of the IStage of the Drainage Scheme originally sanctioned, it is reported that a sum of Rs 10,815/= is available for

WD 03814—GPB—03 600—20 7 46

Serial No

Expenditure on Carrying out the work in the Subsequent Stages This Amount may be adjusted in Equal Instalments between Govt & the Municipality

85 The finances of the Municipality are fairly satisfactory & there is every prospect of the Municipality repaying the Govt loan regularly unless the position deteriorates in future for whatever reason

Minister for Rev & Comns
Through Secy
2/12/46

Recd in Fin Br on 7/12.

FINANCIAL SECRETARIAT U.O.No Fi 4008 7/12 BANGALORE

66) It is seen from letter dated 7-11-1946 of the Sanitary Engineer that under the old scheme an expenditure of Rs 5,830 has been incurred against the deposit of Rs 16,645 made up of (1) Govt grant 10,400 (2) 6,245 being the contribution by Municipal Council Allocating the expenditure already incurred in the ratio of 2 1 there is a balance of Rs 6,513 against the Govt grant and Rs 4,302 against the Municipal contribution Taking the expenditure already incurre the balance of work against the revised estimate of Rs 95,630 is Rs 89,800 which if apportioned between Government and Municipal Council would be Rs 59,867

NOTE—Contn Sheet

P T O

Drainage Scheme — Bhadravathi

File No | of 194 | General and Revenue Secretariat

Serial No 4008

and Rs 29,933 Deducting the balances available under Deposits with the Sanitary Engineer, the share of Govt and Municipal Council would be Rs 53,354 and Rs 25,631 If the drainage scheme as now contemplated in the revised estimate is necessary, I suggest that a Government grant of Rs 53,300 may be given To meet the balance, a loan of Rs 25,700 under the conditions stipulated by the Revenue Secretary may be granted The entire cost would thus be met as under -

Town Improvement Grant	Rs	53,300
Loan	"	25,700
Balance available with the Sanitary Engineer	"	10,800
	Rs	89,800

The rate of interest may, however, be 4% as per Government Order No Fl 7192-7280/G F 281-45-2, dated the 12th April 1946 placed below

Minister for Rev & Comns) 15/12/46 DSWS 16/12

OFFICE OF THE MINISTER FOR REVENUE No 4823 Date 17/12/46

D O No 4568 28/12/46

OFFICE OF THE MINISTER FOR REVENUE No 2138 Date 30 12 46

The Cost may be met by first rate Mysl Council in equal instalments Towards the shares the Mysl council may be advanced as a loan, repayable in twenty annual instalments at 4% interest

Revenue) 89/ AAM 28/12 27/12 DS 31/12 27/1/1946

WD 03814—GPB—15 000—20-7 46

General and Revenue Secretariat | File No | of 194

Serial No

go since the cost of the scheme is proposed to be met in equal proportions, the entire cost whether the balance available with the Loans Engineer would be Rs 9 8000 and half the amount to be found by the Govt would be Rs 44,900 the balance equal to Rs 9-44-900 will have been ordered to be advanced as a loan to the Mysore repayable in 20 annual instalments at 4 % interest

9) This may be treated as Council no and may perhaps be disposed of by circulation for orders

Rev Secy
7/2/47

9) for orders of the Board by Circulation

Dewan
8/2/47

9) 8/2/47

10/2

9) Dft circulation note for 10/2/47

Put with a council note

10/2

56) The draft circulation note may be accepted. It may be revised giving the exact figures

LOANS OFFICE
8 FEB 1947
6096

Contn Sheet

Transfer Scheme — Maintenance Supply

File No 3977/L of 194 | General and Revenue Secretariat

Serial No

of the estimates and the amounts to be given by the Govt, and to HLC, excluding the amount already provided to the Sanitary Engineer

for 27/2/47

97 Subd with a modified draft as per instructions

1/4

98) Please put up 11 typed copies

for 17/3/47

99) Typed copies are put up for being sent to the Chief Secretary

for 27/3/47

(150) Chief Secretary (W C) Rev secy for 28/3/47

for 29/3

101)

Cou[illegible] File No 1017d574
FOR DISPOSAL OF CIRCULATION
WD
4/4/47 Addition

1/4

(102)

Views of the Ministers are placed below

Sr [illegible]
Rev

OFFICE OF THE MINISTER FOR REVENUE
No 9111
Date 18.4.47

Addl 9/4 for 10/4

D. F-N attached
for 10/4/47

(103)

Subd with a D F/N

for 10/4

for Rev secy for 14/4/47

Minister for Rev & Comm) for 16/4 for 17/4/47

WD 05228—GP3—15 000—8-1-47

3 Drainage Scheme — Madavalam - Amalthy

Serial No

105 There has been considerable delay in dealing with this file. The orders of the Dewan were passed on 28-12-1946 & it has taken more than 3½ months to bring it to the stage of D.F.N. No action was taken in the Branch for more than 5 weeks after the Dewans orders. The leisurely way in which the file has been dealt with is not at all satisfactory. i.l. D.F.N. copies

9/11

7955

Two signed copies of the F.N. are placed below

24

24

(105) Dewan 24/4/46

Serial No

DRAFT FINAL NOTE

~~Subject~~:- Drainage Scheme for Bhadravathi Town

With the gracious approval of His Highness orders were issued in April 1939 sanctioning the rainage Scheme of Bhadravathi Town in four stages at an estimated cost of Rs 26,000, the cost involved being met by the Government and the local Municipal Council in equal proportions Only the first stage of the scheme was taken up and completed at the time

The Deputy Commissioner, Shimoga District, has with his letter dated the 3rd June 1946, ~~has~~ submitted a revised scheme of Drainage for Bhadravathi at an estimated cost of Rs 93,690 to be worked out in six stages This estimate was scrutinised by the Chief Engineer for Roads and Buildings and ~~corrected~~ revised to Rs 95,630 Since a sum of Rs 5830/- already spent represents the first stage of the work, the cost to be now met reduces itself to Rs 89,800/-

The Town Municipal Council of Bhadravathi have now represented that the Government may meet two-thirds of the cost and grant a loan equal to the Municipal share of the cost, viz , one-third of the estimated cost of the scheme The loan is proposed to be discharged out of the increased income to be derived from the house and land taxes which are proposed to be revised. The details of the proposals are as noted below:-

1. Government grant asked for	Rs 53,300/-
2 Loan to the Municipal Council to meet one-third of the cost	Rs 26,700/-
3 Balance available with the Sanitary Engineer out of the amount placed at his disposal in 1939	Rs 10,800/-

When the papers came up to me, I minuted as follows -

"The cost may be met by the Government and the Municipal Council of Bhadravathi in equal proportions and that the share of the Municipal Council may be advanced as a loan bearing interest at ~~as a loan repayable in twenty annual~~ and be repayable in twenty annual instalments ~~instalments~~

~~instalments at four percent interest"~~

According to this proposal, the details of expenditure to be shared between the Government and the Municipal Council work out as follows:-

a) Grant to be given by Government	Rs 38,400/-
b) Loan to the Municipal Council to meet half the cost	Rs 40,600/-
c) Balance available with the Sanitary Engineer	Rs 10,800
Total	Rs 89,800

The Dewan and the other Ministers of Council are agreeable to the above proposals. ~~which are accordingly submitted for His Highness's~~ I solicit the gracious approval of His Highness thereto

MINISTER FOR ~~COMMN~~ Revenue and communications

16/4

Sheet No. 7[illegible]

Subject:- Thandrayanpalayam drainage scheme.

In April 1939, Government sanctioned the Drainage Scheme of Thandrayanpalayam in four stages at an estimated cost of Rs. 20,000, the cost involved being met by the Government and the Municipal Council of Bhavani in equal proportions. Only the first stage of the scheme was taken up and completed at the time.

The Deputy Commissioner, Salem District, has now in his letter dated 2nd June 1943 submitted a revised scheme at an estimated cost of Rs. 30,000, to be worked out in six stages. This estimate was scrutinised by the Chief Engineer for Roads and Buildings and corrected to Rs. 33,000. Since a sum of Rs. 5,000/- already spent represents the 1st stage of the work, the cost to be now met reduces itself to ~~Rs.22,22~~ Rs. 29,000/-.

The Bhavani Municipal Council have now represented that the Government may meet two-thirds of the cost and grant a loan equal to the Municipal share of the cost, viz., one-third of the estimated cost of the scheme. The loan is proposed to be discharged out of the increased income to be derived from the house and land taxes which are proposed to be revised. The details of the proposals are as noted below.-

1. Government grant asked for ..	13,300
2. Loan to the Municipal Council to meet one-third of the cost ..	15,700

(contd.)

3. Balance available with the Sanitary Engineer out of the amount placed at the disposal of the Sanitary Engineer in 1939 Rs. 10,800.

The Minister for Revenue and Communications to whom the papers were submitted is of opinion that the cost may be met by the Government and the Municipal Council of Madawachchi in equal proportions and that the share of the Municipal Council may be advanced as a loan bearing interest at 4% and being repayable in twenty annual instalments. The Minister is agreeable to the above proposal. According to this proposal, the details of expenditure to be shared between the Government and the Municipal Council works out as follows:-

a) Grant to be given by Government.		Rs. 38,400
b) Loan to the Municipal Council to meet half the cost	..	40,000
c) Balance available with the Sanitary Engineer	..	10,000
		Rs. 89,000

Points for Orders:-

1) Sanction to the estimate for the drainage scheme of Madawachchi for Rs. 88,000 as corrected by the Chief Engineer for Roads and Buildings, the scheme being worked out in six stages;

2) The extra expenditure to be met by the Government and the Municipal Council in equal proportions;

3) Granting a loan of Rs. 40,000 to the Municipality for their meeting the share of cost, excluding Rs. 4,202 being the amount made available in 1939 by the Municipal Council, repayable in 20 annual instalments bearing interest at 4%.

Council
FOR PUBLIC CIRCULATION
Finance, Rev
10774

Orig Rs 38 400/

4) To make the Government share of the cost available out of the Town Improvement Grants as and when necessary commencing from 1947-48.

Yr obt
Revenue Secretary to Govt

No remarks
Sd

OFFICE OF THE MINISTER FOR REVENUE
No 8701
Date 5.4.47

Ref :- [illegible] Drainage Scheme.

In April 1959, Government sanctioned the Drainage Scheme of Thirravilli Town in four stages at an estimated cost of Rs. 23,000, the cost involved being met by the Government and the Municipal Council of Thirravilli in equal proportions. Only the first stage of the scheme was taken up and completed at the time.

The Deputy Commissioner, Pilinga District, has with his letter dated 3rd June 1960 submitted a revised scheme at an estimated cost of Rs. 33,000, to be carried out in six stages. This estimate was scrutinised by the Chief Engineer for Roads and Buildings and corrected to Rs. 33,000. Since a sum of Rs. 5,000/- already spent represents the 1st stage of the work, the cost to be now met reduces itself to ~~Rs.28,000~~ Rs. 28,000/-.

The Town Municipal Council of Thirravilli have now represented that the Government may meet two-third share of the cost and grant a loan equal to the Municipal share of the cost viz., one-third of the estimated cost of the scheme. The loan is proposed to be discharged out of the increased income to be derived from the house and land taxes which are proposed to be revised. The details of the proposals are as noted below -

	Rs.
1. Government grant asked for ..	23,000
2. Loan to the Municipal Council to meet one-third of the cost ..	23,000

c. Balance available with the Sanitary Engineer out of the amount placed at the disposal of the Sanitary Engineer in 1955 Rs. 10,000.

The Minister for Revenue and Communications to whom the papers were submitted is of opinion that the cost may be met by the Government and the Municipal Council of Batticaloa in equal proportions and that the share of the Municipal Council may be advanced as a loan bearing interest at 4% and being repayable in twenty annual instalments. The Town is agreeable to the above proposal. According to this proposal, the details of expenditure to be shared between the Government and the Municipal Council works out as follows:-

a) Grant to be given by Government.		Rs. 28,400
b) Loan to the Municipal Council to meet half the cost	..	20,000
c) Balance available with the Sanitary Engineer	..	10,000
		Rs. 58,400

Points for Orders:-

1) Sanction to the estimate for the drainage scheme of Batticaloa for Rs. 58,400 as corrected by the Chief Engineer for Roads and Buildings, the scheme being worked out in six stages;

2) The expenditure to be met by the Government and the Municipal Council in equal proportions;

3) Granting a loan of Rs. 40,000 to the Municipality for their share of cost, excluding Rs. 4,000 being the amount which is available in 1955 by the Municipal Council, repayable in 20 annual instalments bearing interest at 4%.

Council File 101725
CIRCULATION
D/C

-C-

Orig Rs 38,400/-

(4) To take the requirement there of the cost available out of the Town Improvement Grants as and when necessary corresponding Rs. 1947-48.

G N Pallegar
Revenue Secretary to Govt
No

[illegible] Municipal Council.

In April 1930, Government sanctioned the bridge over the Pavatha'ru in four stages at an estimated cost of Rf. 20,000, the cost involved being met by the Government and the Municipal Council of Dhamathalu in equal proportions. Only the first stage of the scheme was taken up and completed during the year.

The Deputy Commissioner, Thiladhunmathi District, has with his letter dated 2nd June 1943 submitted a revised scheme at an estimated cost of Rf. 30,000, to be carried out in six stages. These six stages were furnished by the Chief Engineer for roads and buildings and amounted to Rf. 32,000. Since a sum of Rf. 5,000/- already spent represents the 1st stage of the work, the cost to be now borne itself is reduced to Rf. 25,000/-.

The Dhamathalu Municipal Council of Dhaalu Atoll have now represented that the Government should meet two-thirds of the cost and grant a loan equal to the Municipal share of the cost, viz., one-third of the estimated cost of the scheme. The loan is proposed to be discharged out of the increased income to be derived from the house and land taxes which are proposed to be revised. The details of the proposals are as noted below. -

	Rf.
1. Government grant asked for ..	13,333
2. Loan to the Municipal Council to meet one-third of the cost ..	12,700

3. Balance available with the Sanitary Engineer out of the amount placed at the disposal of the Sanitary Engineer in 1955 Rs. 10,000.

The Minister for Revenue and Communications to whom the papers were submitted is of opinion that the cost may be met by the Government and the Municipal Council of Batticaloa in equal proportions and that the share of the Municipal Council may be advanced as a loan bearing interest at 4% and being repayable in twenty annual instalments. The Council is agreeable to the above proposal. According to this proposal, the details of expenditure to be shared between the Government and the Municipal Council works out as follows:-

a) Grant to be given by Government.		Rs. 30,000
b) Loan to the Municipal Council to meet half the cost	..	30,000
c) Balance available with the Sanitary Engineer	..	10,000
		Rs. 70,000

Relief for Unemployment:-

1) Section to the estimate for the drainage scheme of Batticaloa for Rs. 55,000 as corrected by the Chief Engineer for roads and buildings, the scheme be executed in six stages,

2) The extra expenditure to be met by the Government and the Municipal Council in equal proportions;

3) Granting a loan of Rs. 30,000 to the Municipality for meeting their share of cost, excluding Rs. 4,000 being the amount made available in 1955 by the Municipal Council, repayable in 20 annual instalments bearing interest at 4%.

1617 d 54

Co
C

Public Health Dept

Vide Rs 38 400

95 9/4 2) To raise the Government share of the contribution available out of the Town Improvement Grants as and when necessary to cover the Loan from 1.17-18.

for Revenue Secretary to Govt

[illegible]

Subject:- [illegible] scheme.

In April 1940, Government sanctioned the Drainage Scheme of Thanjavur Town in four stages at an estimated cost of Rs. 80,000, the cost involved being met by the Government and the Municipal Council of Thanjavur in equal proportions. Of the first stage of the scheme was taken up and completed at the time.

The [illegible] Commissioner, Chingleput District, has with his letter dated 3rd June 1946 submitted a revised scheme at an estimated cost of Rs. 83,690, to be worked out in four [illegible]. This estimate was scrutinised by the Chief Engineer for [illegible] and corrected to Rs. 85,000. Since a sum of Rs. 5,000/- already spent represents the 1st stage of the cost to be remaining reduces itself to [illegible] Rs. 7

The Town Municipal Council of Thanjavur has represented that the Government may meet two-thirds of the cost and grant a loan equal to the Municipal share viz., one-third of the estimated cost of the scheme is proposed to be discharged out of the increased [illegible] to be derived from the house and land taxes which are to be revised. The details of the proposals are given below.-

	Rs.
1. Government grant asked for ..	53,300
2. Loan to the Municipal Council to meet one-third of the cost ..	26,700

c. Balance available with the Sanitary Engineer out of the amount placed at the disposal of the Sanitary Engineer in 1939 Rs. 10,800.

The Minister for Finance and Communications in the paper submitted is of opinion that the cost may be met by the Government and the Municipal Council of Bhadravathi in equal proportions and that the share of the Municipal Council may be advanced as a loan bearing interest at 4% and being repayable in twenty annual instalments. The Council is agreeable to the above proposal. According to this proposal, the details of expenditure to be shared between the Government and the Municipal Council works out as follows -

a) Grant to be given by Government.		Rs. 38,400
b) Loan to the Municipal Council to meet half the cost	..	40,000
c) Balance available with the Sanitary Engineer	..	10,800
		Rs. 89,200

Points for orders:-

1) Sanction to the estimate for the drainage scheme of Bhadravathi for Rs. 85,600 as corrected by the Chief Engineer for Roads and Buildings, the scheme to be carried out in six stages,

2) The expenditure to be met by the Government and the Municipal Council in equal proportions;

3) Granting a loan of Rs. 40,000 to the Municipality for their meeting ~~the~~/share of cost, excluding Rs. 4,202 being the amount made available in 1938 by the Municipal Council, repayable in 20 annual instalments bearing interest at

OFFICE OF THE MINISTER
FOR AGRICULTURE AND
PUBLIC WORKS
7 - 1947
No 395

10172/5/4
Mus. & L
4/9

-2-

Orig Rs 38,400/-

...) to the Government share of the cost available ...
... of the Town Improvement Trust and when necessary
... Sanction, Fns. 10-7-10.

(S N Pallegama)
Revenue Secretary to Govt

No

6/cm

CIRCULATION NOTE.

Subject:- Bhadravathi Drainage Scheme.

In April 1939, Government sanctioned the Drainage Scheme of Bhadravathi Town in four stages at an estimated cost of Rs. 26,000, the cost involved being met by the Government and the Municipal Council of Bhadravathi in equal proportions. Only the first stage of the scheme was taken up and completed at the time.

The Deputy Commissioner, Shimoga District, has with his letter dated 3rd June 1946 submitted a revised scheme at an estimated cost of Rs. 93,690, to be worked out in six stages. This estimate was scrutinised by the Chief Engineer for Roads and Buildings and corrected to Rs. 95,630. Since a sum of Rs. 5,830/- already spent represents the 1st stage of the work, the cost to be now met reduces itself to ~~Rxx89,800~~ Rs. 89,800/-.

The Town Municipal Council of Bhadravathi have now represented that the Government may meet two-thirds of the cost and grant a loan equal to the Municipal share of the cost, viz., one-third of the estimated cost of the scheme. The loan is proposed to be discharged out of the increased income to be derived from the house and land taxes which are proposed to be revised. The details of the proposals are as noted below:-

	Rs.
1. Government grant asked for ..	53,300
2. Loan to the Municipal Council to meet one-third of the cost ..	25,700

(continued)

3. Balance available with the Sanitary Engineer out of the amount placed at the disposal of the Sanitary Engineer in 1939 Rs. 10,800.

The Minister for Revenue and Communications ~~mx~~ to whom the papers were submitted is of opinion that the cost may be met by the Government and the Municipal Council of Bhadravathi in equal proportions and that the share of the Municipal Council may be advanced as a loan bearing interest at 4% and being repayable in twenty annual instalments. The Dewan is agreeable to the above proposal. According to this proposal, the details of expenditure to be shared between the Government and the Municipal Council works out as follows:-

a) Grant to be given by Government.		Rs. 38,400
b) Loan to the Municipal Council to meet half the cost	..	40,600
c) Balance available with the Sanitary Engineer	..	10,800
		Rs. 89,800

Points for Orders:-

1) Sanction to the estimate for the drainage scheme of Bhadravathi for Rs. 95,630 as corrected by the Chief Engineer for Roads and Buildings, the scheme being worked in six stages;

2) The ~~extra~~ expenditure to be met by the Government and the Municipal Council in equal proportions;

3) Granting a loan of Rs. 40,600 to the Municipality for ~~their~~ meeting ~~their~~/share of cost, excluding Rs. 4,302 being the amount made available in 1939 by the Municipal Council, repayable in 20 annual instalments bearing interest at 4%.

... Minister for Revenue

Council File No 917 A 574
FOR DISPOSAL ... JLATION
Menon, Edn
-3-

... Date 5-4-47
No 6363

Orig Rs 38400/

4) To make the Government share of the cost available out of the Town Improvement Grants as and when necessary commencing from 1947-48.

1/4/47

W N Pallegar
Revenue Secretary to Govt.

Final note by the Minister for Revenue and Communications

Subject — Drainage Scheme for Bhadravathi Town

1 With the gracious approval of His Highness, orders were issued in April 1939 sanctioning the Drainage Scheme of Bhadravathi Town in four stages at an estimated cost of Rs 26,000/-, the cost involved being met by the Government and the local Municipal Council in equal proportions Only the first stage of the scheme was taken up and completed at the time

2 The Deputy Commissioner, Shimoga District has, with his letter dated the 3rd June 1946, submitted a revised scheme of Drainage for Bhadravathi at an estimated cost of Rs 93,690/- to be worked out in six stages This estimate was scrutinised by the Chief Engineer for Roads and Buildings and revised to Rs 95,630/- Since a sum of Rs 5,830/- already spent represents the first stage of the work, the cost to be now met reduces itself to Rs 89,800/-

3 The Town Municipal Council of Bhadravathi have now represented that the Government may meet two-thirds of the cost and grant a loan equal to the Municipal share of the cost, viz , one-third of the estimated cost of the scheme The loan is proposed to be discharged out of the increased income to be derived from the house and land taxes which are proposed to be revised The details of the proposals are as noted below

(1) Government grant asked for	Rs 53,300/-
(2) Loan to the Municipal Council to meet one-third of the cost	" 25,700/-
(3) Balance available with the Sanitary Engineer out of the amount placed at his disposal in 1939	" 10,800/-

4 When

4 When the papers came up to me, I minuted as follows

"The cost may be met by the Government and the Municipal Council of Bhadravathi in equal proportions and that the share of the Municipal Council may be advanced as a loan bearing interest at 4 per cent and repayable in twenty annual instalments"

5 According to this proposal, the details of expenditure to be shared between the Government and the Municipal Council work out as follows

a) Grant to be given by Government	Rs 38,400/-
b) Loan to the Municipal Council to meet half the cost	" 40,600/-
c) Balance available with the Sanitary Engineer	" 10,800/-
Total	Rs 89,800/-

Hag G
9

6 The Dewan and the other Ministers in Council are agreeable to the above proposals I solicit the gracious approval of His Highness thereto

BANGALORE,
21-4-1947

MINISTER FOR REVENUE
& COMMUNICATIONS

Submitted to His Highness

I submit herewith a Final Note by the Minister for Revenue and Communications on the subject of Drainage Scheme for Bhadravathi Town, for the gracious approval of His Highness

F. H. Rowan

Minister for Education and Public Health
in charge of the current duties of the Dewan

Bangalore,
30th April 1947

Record of Cases submitted for the Orders of
His Highness the Maharaja

Subject.

Drainage Scheme for Bhadravathi Town

Order

1096

3916 - 3977/L

Drainage scheme for Bhadravathi town

G O No L 15918 - 20/ml 50-46-23 dt 15.5.07

Sanction the Proposal

To

1) The D C - Shimoga
2) The C.E for RDS and BDP
3) The Comptroller to Govt through the Financial Secretary

The file is submitted for Completion of circulation

No 1915/07

C M 19/5/07

Circulation Completed

B. 30.5.07

BRS 3/6/07

General and Revenue
Secretariat

C 1017 3350 3647 3999 39

WD 05804—GPB—800—11-1-47

SUBJECT —

Drainage Scheme for Bhadravati Town.

(*)

14 All urgent or confidential files returned with His Highness orders may in the absence of instructions or indications to the contrary be ordinarily circulated to the Ministers for perusal after the issue of orders

16 The Secretaries concerned should see that orders in the cases referred to above are issued at once and that the files are returned immediately after to the Chief Secretary for circulation to the Ministers

1 In all other cases the files will first be circulated to the Ministers at Headquarters and then sent to the Secretariat concerned for the issue of orders

Circulated to Council of Ministers for perusal of His Highness orders before/after issue of orders (*Vide* Rules 14 16 and 17 of the Subsidiary Rules of the Mysore Government Business Rules) (*)

Sivanjanaiah
Chief Secretary to Government
5/5/47

Through the Secretary to Government
Revenue Department 5/5

Dft for approval 6/5/47

1 Minister for Education & Public Health **(Seen)**

Left Go put up for appl 7859 21/5/47
6/5 necessary 7/5/47
9/5 8979 21/5/47

2 Minister for Law 21/5/47

3 Minister for Agriculture and Public Works 21/5

1) Issue advice
2) Instruct, after some
for completion 67249
7/5/47 10445 23/5/47

4 Minister for Home 22/5

5 Minister for Revenue and Communications 26/5/47

Secretary to Government
Revenue Department
(with compliments)

10 MAY 47

Con sheet

If comm No 4813
for F/S's opinion, please see
6487 Draft-Letter sent

26/5/47 26/5/47 27/5

78-44-3

C 289-21

one 1 application

Office of the Director of Public Health in Mysore, Bangalore, dated 25-2-1945

Ramaiah J Dr Lin M Ramaiah-
Subbaiah 95630 93690 Mk P
94 11 46
93,690

Arulappa ~~#8[illegible]~~ 18800 16,400
8980

~~Palaniappa [illegible]~~ 76890 77,290
Palaniappa 57460 57530
M Muni 24526 29230 25000

78,986 87,690 76,530

77290

pl T8-44-3

C 289-21

Office of the Director of Public Health in Mysore, Bangalore, dated 25-2-1945.

To

The Secretary to Government,
Law Department, Bangalore.

5875

Sir,

Sub:- II Stage drainage works at Bhadravathi.

Adverting to Government Order No L.8165-9/Ml.10-36-22 dated 10th April 1939 sanctioning a comprehensive drainage scheme for Bhadravathi Town for Rs.26,000, I have the honour to state that the Sanitary Engineer has sanctioned an estimate for the second stage amounting to Rs.8100, after obtaining due countersignature of the Bhadravathi Municipality

The Sanitary Engineer reports that tenders were called for the work but no tenders were received, but that one Mr Hiriyanna, Sanitary Contractor, Bhadravathi, has offered to do the work at certain rates mentioned in his application, enclosed herewith in original according to which the cost will work out to Rs 20,781 against the estimate of Rs.8,100/- i.e about 156% higher than the estimate

In view of the high rate offered involving an additional cost of Rs.12,681 against the estimate of Rs 8,100/-, I solicity instructions of Government whether the work may be held over for the present

The Sanitary Engineer reports in his letter of 30-1-1945 (copy enclosed) that he has made a reference already to the Deputy Commissioner Shimoga and the Municipal President, Bhadravathi re the additional funds being made available for the work.

I have the honour to be,
sir,
Your most obedient servant,

BSN

Director of Public Health

Copy letter No 778 dated 30-1-45 from the Sanitary Engineer

Re II Stage drainage works at Bhadravathi

I have the honour to state that towards the 2nd stage drainage work of Bhadravathi town forming a part of the comprehensive scheme of Rs 26,000/- sanctioned in G.O.No.E 8165-9/M1 10-36-22 dated 10-4-1939, an estimate for Rs 8,100/- was got countersigned by the President, Municipal Council, Bhadravathi and sanctioned by this office on 9-11-1944 Towards the execution of this work tenders were called for fixing the last date of receipt to 25-11-1944 No tenders ere received on this date On 21-12-1944 an application from Mr Hiranya Sastry, Contractor, Bhadravathi, offering himself to do work at rates specified in his application, which is enclosed for your kind perusal, was received According to rates quoted by him the cost will work out to Rs.20,781/- which works out to 156% higher than the estimate In view of the fact that there has not been any competition and in view of the fact that cost of materials and labour in the locality due to the undertaking of the Infantry Lines works have considerably risen, the high rates seem to have been quoted Since this is the only quotation received, in case the work is to be taken up, the high rates claimed will have to be paid and work got done This quotation, if accepted, will involve a further amount of Rs.12,681 which will have to be made available. I request your kind early orders in the matter The president, Municipal Council, Bhadravathi, and the Deputy Commissioner, Shimoga District are also separately addressed regarding the additional funds being made available for the work

---

"Copy"

G Govindaraya

Director of Public Health.

9210

Rec'd by Post on 24-12-44

T. Hiranyasastry,
CONTRACTOR,

BHADRAVATI

Date 21/12/1944

To
The Sanitary Engineer
Bureau of Sanitary Engineering
Bangalore

With reference to your notification for the work of II stage drainage in Bhadravati old Town, I have quoted the undermentioned rates for the above work as follows

1) Construction of Selk pattern drains as per specifications 3" — 2-8-6 Per Rft
2) Improving the existing selk pattern drain moulding & grading — 1 8 0 Per Rft
3) Selk pattern drain 4' (1) — 2 10-0 do-
4) Construction box drain 3'x3½" Section — 12-0-0 Rft
5) do - 3'x3'x2' do — 6 8-0 do-
6) Constructing drain from Tanjore Hotel Constructing an Inspection chamber 1½x1½ as per Specification — 50-0-0 each
Removing & refixing the existing C I Pipe — 5-0-0 L S
Constructing S P drain 3" with old slabs — 1-12-0 Rft
Providing & fixing 6" C I Pipe — 4-8-0 Rft

Please calculate & furnish the lowest workable rates for the above items

L two copies.

2

T. Hiranyasastry,
CONTRACTOR,

BHADRAVATI
Date 22. 12. 1944

Constructing tunnels

1)	Earth work excavation	0 8 — 0 Per cyd
2)	Siye stone in sunki mortar or 1 8 Cement mortar	0 14 — 0 per cft
3)	Providing & fixing 6" new BS slabs	1 - 14 — 0 Per sft
4)	Providing & fixing Pen slabs	2 - 0 — 0 do
5)	Forming road as per estimate	0 4 — 0 Per 5 yd
6)	Constructing tunnels with old materials	
(a)	Siye stone in sunki mortar with old stones including dismantling	0 - 7 - 6 Per cft
(b)	Removing & refixing covering slabs as per estimate	0 5 - 0 per sft
(c)	Providing & fixing new BS slabs 6"	1 - 14 — 0 do
(d)	do - Pen slabs -	2 — 0 — 0 do -

Miscellaneous works.

1	Constructing side walls to drains new siye stone in sunki mortar or 1 8 cement mortar including Cement Pointing	1 — 0 — 0 Per cft
2	Constructing side walls with old stones etc	0 8 3 do-

N B

As there is no BS slabs and at Bhadravati & the present railway conveyance is very bad Cement Concrete slabs of 2" Thick of 1 2 4 may kindly be allowed

PTO

T Hiranyasastry
Contractor

STANDARD If any question is [illegible]
start the work immediately by calling me
and the required deposit also will be remitted

[illegible]
Contractor

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

L-9260 two copies.

To, 16/2/43

The chief Engineer for Irrigation

Sir,

I have to forwarding a letter No C 289-21 of 28/1/43 ~~from the~~ received from the D P H re the acceptance of ~~H~~ Tender of Mr. Hiriyanna quoting 15% higher than the estimated cost Rs 8,100/- for the ~~first~~ second stage of the drainage scheme at Bhadravathy, I am directed to request you ~~to intimate~~ to forward ~~to~~ with your opinion by return of post as to whether the tender referred to above may be accepted or the work deferred for the present.

Dy Secy:
Two copies please

I have &c

16/8/41

Memo L-9261

Copy of the above is forwarded w/c to the D.C. Shimoga for furnishing immediately the opinion of the Hadranvathi Iron Mfg. Co. in regard to the proposal contained in this memo & the estimated cost received in this behalf, in case the tender is accepted. Amount will be paid by Treasury Cheque

From

63/17-2

CHIEF ENGINEER FOR IRRIGATION

Date 27-3-45

Secretary to Government,

Law Department Bangalore, Bangalore

IInd Stage of the drainage scheme at Bhadravati

With reference to your letter No L 9260 dated 16-3-45 on the above subject, I have the honour to state that the work may be deferred for the present in view of the high tendered rates namely, 156% above estimated rates unless the work is of a very emergent nature

I have the honour to be,
Sir,
Your most obedient servant,

MEV.27/3

Chief Engineer for Irrigation

27/3

Appendix F G—1]

SUBJECT

Section M
File No 78-44
Serial No 4

Diary No of letter replied to

No L-10779

General and Revenue Secretariat

( )

the 194

To Chief Engineer for
The ~~D P H~~ Roads & Buildings

Sir,

Date of issue 30 4-1945

Signed by

With reference to ~~your~~ letter no C 289-2/ X
rec'd from the Dy P H
8-L 8-2-45 & subsequent
instructions as to whether
the second stage of the drainage
scheme at Bhadrawathi
may be executed or not,
I am directed to
state that the rates
quoted by the contractor
Rs 15,670 over & above the
estimated cost of Rs 8,100
for the work are very high

List of enclosures

Copied by

Examined by

X copy enclosed for ready reference

of that the work may, therefore,
be deferred
~~for the present~~

~~the question of the~~ desirability of the Rd Town
The question of modifying the scheme, ~~at this place~~
to suit the present requirements
~~this place~~ may also be ~~desired to be~~ got
examined by the Executive Engineer, Shimoga
& (in the mean while). and a report submitted
to the Govt

Have etc

Cen 4
1944

for Secy Law
30 4 44

Memorandum L-10780-1

Copy sent to the Dy Comr
Shimoga with compts

By
for
Secretary to Govt

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat,

Dated Bangalore, 30-4-1945

No L-10779
M-78-44-4

FROM

The Secretary to the Government of His Highness the Maharaja of Mysore,
Law Department

To The Chief Engineer for Roads & Buildings,
Bangalore.

Sir,

With reference to letter No.C.289-21 dated 23-2-1945 received from the Director of Public Health (copy enclosed for ready reference) soliciting instructions as to whether the second stage of the drainage scheme at Bhadravathi may be executed or not, I am directed to state that the rates quoted by the contractor viz., 15% over and above the estimated cost of Rs.8,100/- for the work are very high and that the work may, therefore, be deferred for the present. In the meanwhile the question of modifying the drainage scheme of the old town to suit the present requirements may also be got examined by the Executive Engineer, Shimoga Division and a report submitted to the Government.

I have the honour to be,
Sir,
Your most obedient servant,
Sd. C. Narayanaswami Naidu,
Secretary to Government
Law Department.

4. Memo No. Dated, April 1945.

Copy of the above is forwarded, with compliments, to the for information.

By Order,

For Secretary to Government
Law Department

F.W.R.3

Appendix F G—1]

SUBJECT

Diary No of letter replied to

General and Revenue Secretriat

( )

the 194

Date of issue 13-2-46

Signed by Mr G R Rao

List of enclosures

Copied by

Examined by

Section

File No

Serial No

No 8168

To

The Chief Engineer for
R & B

Sir,

I am directed to
invite reference to this
office letter No 2(10)779
dt 30-4-45 directing
execution of the
that the drainage scheme
at Bhadravathi may
be proceeded and to
state that the members
of the Bhadravathi Town
Committee submitted a
to the Minister for Agri-
memorandum praying,
among other things, that

WD 0874-GPB—25 000— 0 11-46

the scheme may be got executed immediately for reasons stated in their representation — an extract of which is sent enclosed herewith.

Typist — please make a copy of the entire para at 269 for notes of the file

In the light of this representation I am to request you to intimate immediately if the question of modifying the Drainage scheme at the place as suggested in this office letter of 30-4-45 has since been examined whether the present conditions permit to call for fresh tenders

and whether fresh tenders may not be called for for the execution of the scheme in view of the prevalence of better conditions at present as regards the reduction in the cost of materials and the availability of cement etc

It may also be stated whether any estimate for Rs. 50,000 has been prepared for a revised scheme of drainage at the place, as referred to in the above representation of the Sub-Col

Memo
copy sent to the Dy. Commr. with reference to his letter No. 1800/168 dated 8/6/45 regarding revised scheme of drainage at Kanjeevaram
Dy. Commr. Chingleput
Dy. Commr. Chingleput
Sub-Collector
Kanjeevaram

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

No L 8167 *Dated Bangalore* 13 February 1946

FROM

The Secretary to the Government of His Highness the Maharaja of Mysore
Revenue Department.

To

The Chief Engineer for Roads and Buildings in Mysore,
Bangalore

Sir,

I am directed to invite reference to this office letter No.L.10779 dated 30th April 1945 directing that the execution of the drainage scheme at Bhadravathi may be postponed etc., and to state that the members of the Bhadravathi Town Municipal Council submitted a memorandum to the Minister for Agriculture praying among other things that the scheme may be got executed immediately for reasons stated in their representation - an extract of which is sent enclosed herewith.

In the light of this representation, I am to request you to intimate immediately if the question of modifying the drainage scheme at the place as suggested in this office letter dated 30th April 1945 has since been examined and whether fresh tenders may not be called for for the execution of the scheme in view of the prevalence of better conditions at present as regards the reduction in the cost of materials and the availability of cement etc. It may also be kirdly stated whether any estimate for Rs.1,50,000/- has been prepared for a revised scheme of drainage at the place, as referred to in the above representation of the Municipal Council and if so, whether this reasonable request may not be complied with.

I have the honour to be,
Sir,
Your most obedient servant,

SD. J B MALLARADHYA,

Secretary to Government,
Revenue Department

P T O

LNS.B.

Memo No. L 8168

Copy of the foregoing is forwarded, with compliments, to the Deputy Commissioner, Shimoga District, for information. It may be kindly stated if any revised scheme of drainage for Rs.1,50,000/- has been prepared and if so, to furnish your opinion thereon early.

By Order,

Secretary to Government,
Revenue Department.

Chief engineer for Roads
and Buildings in Mysore, Bangalore.

Date 15-



To Government,
Department, Bangalore.

Bhadravathi drainage scheme to Bhadravathi. 8217 & 3614

With reference to your letter No.L 8167 dated 13th February 1946, on the above subject, I have the honour to state that the Sanitary Engineer, Bangalore, reports in his letter No 651 dated 7-3-46 that a revised estimate for Rs.93,690/- for the above work has been forwarded to the President, Town Municipal Council, Bhadravathi, for countersignature and providing funds with his letter No 604 - - dated 17-1-46 and the same is not yet received countersigned

On receipt of the estimate duly countersigned by the President, Town Municipal Council, Bhadravathi, the same will be forwarded for sanction of Government

I have the honour to be,
Sir,
Your most obedient servant,

Chief Engineer for Roads
and Buildings.

K G

to the

It may

No. 1, 5(

opini

S O 3951/43-44
[illegible]

Office of the Deputy Commissioner,
Shimoga District,
Dated, Shimoga the 6th June 1946.

8885
7 JUN 1946
S G BRANCH

The Secretary to Government,
Revenue Department,
Bangalore.

Sir,

Subject - Drainage Scheme, Bhadravati Town - Revised estimated cost, Rs. 3,00,000/-

1) With reference to your endorsement No. I 8109 dated 1st February 1946 on the above subject, I have the honour to state as follows -

The Bhadravati Municipality wrote to the effect that after the receipt of the revised Drainage Scheme for Bhadravati Town at revised estimated cost of Rs. 93,000/- from the Sanitary Engineer, Board of Sanitary Engineering, Bangalore the question of accepting the scheme in question was considered by the Municipal Council, at its meeting held on 22-1-46. The Municipal Council have passed a resolution to the effect that the revised scheme may be adopted and that Government requested to issue orders to carry out the entire work (comprising of I to VI streets) in one stage, along with to complete it in one course of five years

2) With regard to the question of financing the scheme the Municipal Council have resolved that Government be requested to bear 2/3rd share of the entire revised scheme and to grant a loan to the Municipality to bear 1/3rd share of cost Viz the remaining 1/3rd cost, after deducting the amount which the Municipality has already placed at the disposal of the Sanitary Engineer, Bangalore, when the original scheme had been taken up for execution in pursuance of Government Circular No. I 8105-9/1 10-3-32 dated 10th April 1933.

3) A copy of the resolution of the Municipal Council is enclosed for favour of reference.

4) The Municipal President in support of the aforesaid resolution of the Municipal Council requests that a recommendation be made to Government to accord sanction to the revised estimate not

[illegible]

noted in the body of the resolution That as regards the repayment of the proposed loan of 1/3 cost of the revised scheme, the Municipal President, stated that the Municipality has proposed to levy Sanitary Cess at 0-4-0 in the Rupee and also that it would eventually this portion of revenue for repayment of the annuity amount

5) He requests that sanction of Government might be obtained in this respect

6) The detailed report which accompanies the revised estimate explains fully the necessity for accepting this scheme

7) It is seen therefrom that the scheme has been divided into Six stages (i e , from I to VI stages) at a total estimated cost of Rs 93,690/- as detailed in the margin*

*		
1	Ist stage drainage work already completed as per returns	Rs 6,000/-
2	IInd Stage, relates to the left-side of river Bhadra above bridge	14,800/-
3	IIIrd Stage- left-side of the river- below the bridge	10,620/-
4	IVth stage, Right-side of the River	38,050/-
5	Vth stage- Right-side of river in B H Road	19,150/-
6	VIth Stage- constructing of out-falls with septic tanks	5,070/-
	Grand Total	Rs 93,690/-

8) I may in this connection, state that the original Scheme had been divided to be financed in equal proportions According to this, the local Municipal Council and the Government have to contribute at Rs 13,000/- each to out of total estimated cost of Rs 26,000/-

9) According to the original estimate, the cost of the 1st and IIIrd stages was estimated at Rs 8,490/- and Rs 8,310/- respectively i e , a total estimated cost was Rs 16,800/- for the two stages

Page 3

10) This amount, Viz , Rs 16,800/- which covers the grant sanctioned from Government from time to time and the amount contributed by the Municipal Council, has been placed at the disposal of the Sanitary Engineering Department when the 1st stage of the work according to the original sanctioned estimate was taken up for execution. After the completion of the 1st stage as indicated in the original estimate the execution of the further stages of the scheme was stopped. Deducting this sum of Rs 8,490/- out of Rs 16,800/- a sum of Rs 8,310/- (which includes both the Government and the Municipal grants) still remains at the credit of the Sanitary Engineering Department

11) The Municipal President, wants that this savings, amounting to Rs 8,310/- might be ordered to be adjusted towards its share of cost in the present scheme

12) The estimated cost of the remaining five stages, (Stages I to II to ~~VII~~ VI) excluding the stage No I which is stated to have already been completed will work out to Rs 87,690/- as per the details worked out in the revised estimate

1	Total cost of the revised scheme including all stages i.e , from Stage I to VI	Rs 93,690/-
2	Deduct the cost of Intake of Wells as per the revised scheme	6,000/-
	Estimated cost of the remaining five stages from Stage No II to VI	87,690/-

13) Based on the actual estimated cost of the remaining five stages, amounting to Rs 87,690/-, 2/3rd share of Government and 1/3rd share of the Municipality would be Rs 58,460/- and Rs 29,230/- respectively

14) As regards the Municipal share of cost Rs 29,230/- the President requests that the balance of unspent amount of Rs 8,310/- which is now at the credit of the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, be ordered to be connected a portion of

portion of its contribution of Rs 29,230/- and that the balance of Rs 20,920/- still to be paid be sanctioned as a loan at 3% interest, subject to its repayment in ten instalments

15) I am to add in this connection that according to Government Order No L 8165-9/41.10-36-92 dated 10th April 39, the excess amount of Rs 8,310/- that remains over and above the amount of Rs 8,400/-, has to be apportioned in equal proportions towards the share of Government and the local body concerned, on this revised scheme

16) In accordance with this, the unspent balance amount of Rs 8,310/- will have to be adjusted at Rs 4,155/- towards their respective contributions in this scheme Based on this, the actual balance cost to be shared by Government and the local Municipality in the ratio of 2 1 would be as noted hereunder

1. Government share cost at 2/3 on the estimated value of Rs 87,690/- would be	Rs58,460-4,155=54,305/-	
2 Municipal share of contribution at 1/3 rate	29,230-4,155=25,075/-	
	Rs 87,690-8,310=79,380/-	

17) With regard to the question of repayment of the loan sought for, the Municipal President states that the Municipal Council has proposed to levy Sanitary Cess at 0-4-0 in the Rupee and that the anticipated Revenue therefrom would be earmarked towards the repayment of the loan In the alternative, he proposes that the proposed loan would be discharged from the anticipated realisations by the sale of sites in the Municipality

18) I have looked into the question and discussed it with the Municipal President on 29-4-40 In view of the present stringent finances of the Municipality, I consider that it is desirable to afford some relief to the Bhimavaram Municipal Council in the interest of public health of this important industrial area.

Page 5

19) During our personal discussion the Municipal President was agreeable to the repayment of the loan amount in 20 instalments, the interest being charged at 4½% according to the standing orders. He has further agreed to earmark the Revenue to be derived from out of the house, land taxes, towards the repayment of the loan annuity.

20) The revision of house tax is already over-due in this Municipality and this work is to be taken up by about the early part of the year 1946-47. There is every probability of deriving a decent income under house and land taxes, after completion of the revision work.

21) The present demand under house and land taxes is Rs.7,000/- and by giving effect to the proposed revision it is likely that the Municipal Council would derive a substantial increased income in view of the fact that new and decent buildings have come up in Bhadravati Town during the recent years.

22) In these circumstances, I request that orders of Government may kindly be obtained on the following points. Viz -

1 to accord administrative sanction to the revised scheme in question- estimated cost being Rs.93,690/-

2 to sanction 2/3 of the cost Viz., 58,460/- as grant from Government and to permit the Municipal Council for the utilisation of Rs.4,155/- (out of the savings of Rs.8,310/- effected from out of Rs.16,800/- deposited at the commencement of the original scheme) as contribution by Government towards their share. The balance cost to be actually shared by Government will thereby be Rs.54,305/-. This may kindly be sanctioned as Government share of cost.

3 to sanction the remaining 1/3 cost amounting to Rs.29,230/- as Municipal share, permitting the Bhadravati Municipal Council to utilise Rs.4,155/- out of the savings effected from the contribution of Rs.8,400/- paid by the Municipality as its share at the commencement of the original scheme. The amount that remains to be actually paid by the Municipality after effecting the above transaction will be Rs.29,230- Rs.4,155- Rs.25,075/-.

The sum of Rs.25,075/- to be borne by the Municipal Council may kindly be treated as loan from Government to the Municipality and the same sanctioned, at 4½% interest, per annum ~~same as~~ repayable in twenty annual instalments, and to earmark the Revenue under house and site taxes towards the repayment of the loan annuity.

to accord sanction to take up the whole work from stages II to VI on hand immediately and to complete it in

Page 6

it in two years i.e , by the end of the year 1947-48.

3) I request the favour of early orders of Government in the matter

4) The time taken in the estimates and plans necessary for the purpose of reference

I have the honour to be,
Sir,
Your obedient servant,

Deputy Commissioner,
Simla District

5

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

L 2063/R d 3.8.46.

To,

The D c Shimoga dist

Sir,

~~I am~~ with reference to the correspondence with your letter no 973 c 3881/43-44 d 3/6/46 re the execution of the drainage scheme at Bhadravathi, I am directed to request you to furnish ~~for the information~~ particulars on the following points immediately, so as to facilitate orders being passed at an early date —

~~1) Report as to~~

1) the total ~~re~~ grant so far ~~received~~ placed at the disposal of the Sanitary Engineer

WD 0565—GPB—22 500—8 11 38

towards the ~~expe~~ execution of
the original Scheme sanctioned
in GO No 2 8165-9/ Rel 10-36-22 J
10-4-1939.

2) The total grant given towards
the amount credited and the
instalments in which it was given

3) The total expenditure
incurred so far ~~by~~ in this
behalf

and 4) the amount still
available for being utilised
towards the execution of the Scheme
now proposed

Records accompany for
reference & return —

[illegible]

[illegible]

[illegible]
above etc

[illegible]
[illegible]
of Railways

C 27

I am directed to request you
to forward without any further
delay the particulars called
for in this office letter
No L 20639 3/8/46 re the
drainage scheme at Bhadravathi
re matter referred to in
above noted letter.

Yours faithfully

To,

The D C Shimoga

No L 5379 dt 31.10.46

I am desired to invite
reference to this office letter No
L 2063 dt 3/8/46 and the subsequent
reminder ~~(B)~~ & C and No C27
dt 4/10/46 re the drainage scheme
at Bhadravathi and to
request you to forward the
particulars called for in
therein by return of post

Yours faithfully
sd-10 vb

To,
The D.C Shimoga (by name)

D.O.No M3 C 3881/43-44

Mr N S Hirannayya, M A ,
Deputy Commissioner

Office of the Deputy Commissioner,
Shimoga District
Dated, Shimoga, 2nd November 1946



Dear Sir,

Subject - Drainage Scheme - Bhadravathi Old Town -
Revised estimated cost - Rs 93,690/-

I write to invite reference to Revenue Secretary's letter No L 2063 dated 3d August 1946, forwarded to you in this office memo of even number dated 16-8-46 and subsequent reminder dated 16-10-46 ~~xx~~ in the matter of furnishing certain particulars to this office in regard to the total amount of Government Grant placed at the disposal of the Sanitary Department, towards the execution of the original Drainage Scheme and the total amount expended out of it etc , and to state that your reply in the matter has not yet been received Consequently the forwardal of a reply to Government in this respect is held up

As pressing reminders are being received from Government in this connection, I request you kindly to expedite the reply in the matter

Yours sincerely,

CE 2

Sd/- N S Hirannayya,

To K S Venkataramanan, B A , B E ,
Bureau of Sanitary Engineering,
BANGALORE

Memo

Copy with compliments to the Revenue Secretary to Government of Mysore, Bangalore, with reference to his D C No I 5379 dated 31 t October 1946

Deputy Commissioner,
Shimoga District

No. 890

Office of the Sanitary Engineer,
Bureau of Sanitary Engineering,
Bangalore, dated 7-11-

To

The Secretary to Government,
Revenue Department, BANGALORE

Sir,

Re:- Bhadravathi Drainage Scheme.

With reference to D.O.Letter No.M 3 C 3881/43-44 dated 2-11-46, of the Deputy Commissioner, Shimoga District addressed to you, copy of which was forwarded to this office, I have the honour to submit seriatum replies to the several particulars called for in letter No. L.2063/L. Dated 3-8-1946 of the Secretary to Government, Revenue Department addressed to the Deputy Commissioner, Shimoga District.

The Drainage Scheme for Rs. 26,000/- was sanctioned in G.O.No. L.8165-9/M.L. 10-36-22 dated 10-4-39.

1. Total amount placed at the disposal of the Sanitary Engineer Bureau of Sanitary Engineering for execution of the above scheme is Rs, 16,645 /-

2.Government grant of Rs 10,400/- was credited as follows -

Rs. 2000/-	during	39-40
Rs. 4000/-	on	23-9-1942.
Rs. 2400/-	on	14-7-1943.
& Rs. 2000/-	on	29-6-1944.

3. The total expenditure incurred so far on this work is Rs. 5,829-5-5- or say Rs. 5,830/-

4. Out of the total amount of Rs 16,645/- deposited with the Sanitary Bureau, a sum of Rs 10,815/- is still available for execution of the Scheme for Rs 93,690/- now proposed.

I have etc.,

Sanitary Engineer. 7-11-46

No L 7113/Secl
Dy 16/11/46 Immediate

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

To,

The D e Shenoy Asst

Sir,

With reference to the correspondence ending with your ~~letter~~ memo No 173 c 3881 No and date and forwarding a copy of letter No 173 c 3881/43 dy 2-11-46 addressed to the sanitary Engineer re the Bhadravathi drainage scheme, I am directed to forward herewith a copy of letter No 98 890 dy 7-11-46 received from the sanitary Engineer in the matter and to request ~~him~~ you to forward the plans and estimates together with the other records on the subject, immediately

c copy please

WD 0565—GPB—22 500—8 11 38

Rel 50-46-22

DEVELOPMENT BRANCH 3976 25 NOV 1946

No MB C 3881/43-44
Enc Records with Sketch Plan

Office of the Deputy Commissioner,
Shimoga District,
Dated, Shimoga, 20th November 1946

To

The Secretary to Government,
Revenue Department,
BANGALORE

Sir,

Subject - Drainage Scheme - Bhadravathi Town -

With reference to your letter No L 2063 dated 3rd August 1946 and No L 7113 dated 16th November 1946 and in continuation of my D O letter of even number 2nd November 1946, on the above subject, I have the honour to invite reference to letter No 890 dated 7th November 1946, addressed to you direct, by the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, in the matter and to state that the full particulars called for have been furnished by the Sanitary Engineer, in his letter referred to above

It is seen from his letter that in all a total sum of Rs.16,645/- comprising of Government Grant of Rs.10,400/- and the Municipal share of cost viz , Rs 5,245/- had been placed at the disposal of the Sanitary Engineer, Bangalore towards the execution of the Scheme Out of Rs 16,645/- a total outlay of Rs.5830/- is stated to have been incurred towards the completion of the I Stage of the Drainage Scheme, Sanctioned in G O No L 8165-9/M1 10-36.22 dated 10th April 1939 leaving a balance of Rs 10,815/- at the credit of the Sanitary Engineering Department

10,400
5,245
15645

The Sanitary Engineer, opines that this balance amount viz , Rs.10,815/- might be utilised towards the execution of the remaining five stages of the revised scheme under reference

The Municipal Council Bhadravthi is very keen on pushing through with this scheme which is absolutely essential for the health of the town I therefore request that very early orders may be co municated sanctioning the proposals made The entire records received with your letter dated 3rd August 1946, are returned herewith

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner, Shimoga District

MEMORANDUM OF DEPUTATION OF THE BHADRAVATI MUNICIPAL COUNCIL TO THE MINISTER FOR REVENUE AND COMMUNICATIONS WITH THE GOVERNMENT OF MYSORE, BANGALORE

DRAINAGE SCHEME

A revised scheme of drainage for the Town has been prepared by the Sanitary Engineer at a cost of 93,690/-. Deducting a sum of Rs.6,000/- towards the first stage which has already been executed under the old scheme the cost comes down to Rs.87,690/-.

A sum of Rs.10,400/- being the contribution by the Government and the Municipal Council towards the old scheme is in deposit with the Sanitary Engineer. Deducting also this sum the cost is further reduced to Rs.77,290/- The Municipal Council has resolved to bear ⅓ of the cost viz., Rs.25,760/- and has requested the Government to sanction the balance i e, Rs.51,530/- as Government grant. The Council has further requested the Government for sanctioning a loan of Rs.25,000/- to the Municipality to enable the Council to pay up its share repayable in 20 equal instalments. To pay up the instalments the Municipal Council has proposed to levy Sanitary ~~cf~~ cess of annas four per rupee, the realisations from which will be about Rs.2,500/- per year.

The Deputy Commissioner has supported the resolution of the Municipal Council and has made recommendations to the Government with his No.M.3C.3281-43-44 dated 3rd June 1946.

The Council requests the Government for sanctioning the scheme, the Government Grant and the loan and also to direct that the entire scheme may be taken up and completed in one stage

P.T.O

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to 3977/L

General and Revenue Secretariat

( )

the *19*

Date of issue 15-7- 1947

Signed by

May this be—

(i) printed?

(ii) treated as a standing order?

(iii) published in the Gazette English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette Kannada Part?

9 Copies

Section Mul

File No 50-46

Serial No 23

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

G O No L 8165 9/ml in 36-22 dated 10-4-39 sanctioning the estimate for Rs 26 000/- for the Comprehensive drainage scheme of Bhadravathi Town, the cost being met by the Govt and the Bhadravathi ~~Order thereon.—No~~ Municipal Council in equal proportions

2 Correspondence ending with letter No M.3 e 3881/43-44 dated 20-11-46 from the D C, Shimoga district forwarding for approval a

revised Scheme of drainage for the town at an estimated cost of Rs 93,690/- to suit the present requirements of the town, and furnishing particulars of the six stages as noted in the margin, into which the above Scheme is proposed to be split up

1) 1st stage drainage work already completed as per actuals - Rs 6000/-
2) 2nd stage relates to the left side of the River Bhadra above bridge — Rs 14000/-
3) 3rd stage - left side of the River - below bridge — Rs 10,620/-
4) 4th stage - Right side of the River — Rs 38,850/-
5) 5th stage - Right side of river along B H Road — Rs 19,150/-
6) 6th stage - construction of out-falls with septic tanks — Rs 5070/-

3 U O note no 40 dated 30 7 46 from the Chief Engr for Rds and Buildings on the Subject

Order no L. 15918-20. Mh 50-46-23

d-15/5/47

The drainage Scheme of Bhadravathi town was sanctioned at an estimated Cost of Rs 26,000/- in the G O dated 10 4 39 read above and only the first stage of the Scheme was taken up and completed when the work was deferred due to the high

List of Enclosures

Copied by

Examined by

WD 03696—GPB—30 000—2 2 40

cost of materials and labour etc prevailing at the time On Representations Received from the Municipal Council for the immediate provision of drainage facilities in the town, a modified Scheme at an estimated Cost of Rs 93,690/ was Submitted by the D C Shimoga district for execution in Six Stages as per details furnished therein, the Cost being met by the Govt and the Municipal Council in the proportion of 2:1 The Municipal Council has Requested for a loan from Govt equal to its Share of the Cost, Carrying interest at 4½% per annum and Repayable in twenty annual instalments, from out of the increased income expected by the proposed Revision of the tax on lands

WD 0430—GPB—10 000—17-10-33

and buildings

The CE for R and B to whom the estimate was sent for Scrutiny has Revised the same to Rs 95,630/ Since a Sum of Rs 5,830/ already spent under the unfinished scheme, Represents the first Stage of the work, to be taken up now, the Cost to be met Reduces itself to Rs 89,800/

In View of the urgent need for drainage in Bhadravathi town, Govt are pleased to Sanction the modified estimate for Rs 95,630/ as Scrutinised by the Chief Engr. for the Road Work The Cost of the estimate will be met by the Govt and the Local Municipal Council on Equal proportions The Municipal Share of the Cost will be advanced as a loan bearing interest at 4% and Repayable

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

in twenty annual instalments
The details of the Expenditure
to be shared between the
Govt and the Municipal Council
after necessary adjustments
work out as follows -

Grant to be given by Govt } Rs 38,400/-

Loan to the Municipal Council, to meet half the Cost } Rs 40,600/-

Balance available with the Sanitary Engr Rs 10,800/-

Rs 89,800

The DC - Shimoga Dist is Requested to see that necessary provision is made in the Budgets of the Municipality for payment of the annual instalments towards the loan

The C E for R & B is Requested to put the work on hand immediately and to see to its expeditious Completion

for Rev Secy to G

To
1) The DC Shimoga Dist S/R ✓
2) The C E for R & B ✓
3) The Comptroller to Govt through the Secretary ✓
4) P W Secretary ✓
5) 2 Spare Copies ✓

WD 0439—GPB—10 000—17-10-33

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -

Government Order No.L.8165-9/Ml.10-36-22 dated 10th April 1939 sanctioning the estimate for Rs.26,000/- for the comprehensive drainage scheme of Bhadravathi town, the cost being met by the Government and the Bhadravathi Municipal Council in equal proportions.

2. Correspondence ending with letter No.M.3.C.3881/43-44 dated 20th November 1946 from the Deputy Commissioner, Shimoga District forwarding for approval as revised scheme of drainage for the town at an estimated cost of Rs.93,690/- to suit the present requirements of the town, and furnishing particulars of the six stages as noted in the margin into which the above scheme is proposed to be split up.

1) 1st stage drainage work already completed as per actuals.	Rs. 6,000/-
2) 2nd stage relates to the left side of the River Bhadra above bridge.	Rs.14,800/-
3) 3rd stage - left side of the river - below bridg e. ...	Rs.10,620/-
4) 4th stage - right side of the river.	Rs.38,050/-
5) 5th stage - right side of river along B.H.road. ...	Rs.19,150/-
6) 6th stage - construction of outfalls with septic tanks. ...	Rs. 5,070/-

3. U.O.Note No.40 dated 30th July 1946 from the Chief Engineer for Roads and Buildings on the subject.

ORDER No. L 15918-20 ML 50-46-23

Dated, Bangalore, 15th May 1947.

The drainage scheme of Bhadravathi town was sanctioned at an estimated cost of Rs.26,000/- in the Government Order dated 10th April 1939 read above and only the first stage of the scheme was taken up and completed when the work was deferred, due to the high cost of materials and labour, etc., prevailing at the time. On representations received from the Municipal Council for the immediate provision of drainage facilities in the town, a modified scheme at an estimated cost of Rs.93,690/- was submitted by the Deputy Commissioner, Shimoga district for execution in six stages as per details furnished therein, the cost being met by the Government and the Municipal Council in the proportion of 2.1. The Municipal Council has requested for a loan from Government equal to its share of the cost, carrying interest at 4½% per annum and repayable in twenty annual instalments, from out of the increased income expected by the proposed revision of the tax on lands and buildings in the town. The Chief Engineer for Roads and Building to whom the estimate was sent for scrutiny has

THE MARRIAGE OF HIS MAJESTY

Rex v. -

has revised the same to Rs.95,630/-. Since a sum of Rs.5,830/- already spent under the original scheme represents the first stage of the work to be taken up now, the cost to be met reduces itself to Rs.89,800/-.

In view of the urgent need for drainage in Bhadravathi town Government are pleased to sanction the modified estimate for Rs.95,630/- as scrutinised by the Chief Engineer for the said work. The cost of the estimate will be met by the Government and the local Municipal Council in equal proportions. The Municipal share of the cost will be advanced as a loan bearing interest at 4% and repayable in t wenty annual instalments. The details of the expenditure to be shared between the Government and the Municipal Council after necessary adjustments work out as follows -

Grant to be given by Govt.	Rs.38,400/-
Loan to the Municipal Council to meet half the cost.	Rs.40,600/-
Balance available with the Sanitary Engineer.	Rs.10,800/-
	Rs.89,800/-

The Deputy Commissioner, Shimoga District is requested to see that necessary provision is made in the budgets of the Municipality for payment of the annual instalments towards the loan.

The Chief Engineer for Roads and Buildings is requested to put the work on hand immediately and to see to its ~~xpxxxx~~ expeditious completion.

Secretary to Government,
Revenue Department.

To

The Deputy Commissioner, Shimoga District with records,
The Chief Engineer for Roads and Buildings,
The Comptroller to Government, through the Finl.Sectt.
The

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read -

Government Order No.L.8165-3/M.10-36-22 dated 10th April 1939 sanctioning the estimate for Rs.25,000/- for the comprehensive drainage scheme of Bhadravathi town, the cost being met by the Government and the Bhadravathi Municipal Council in equal proportions.

2. Correspondence ending with letter No.M.3.C.3331/43-44 dated 20th November 1943 from the Deputy Commissioner, Shimoga District forwarding for approval an revised scheme of drainage for the town at an estimated cost of Rs.93,600/- to suit the present requirements of the town, and furnishing particulars of the six stages as noted in the margin into which the above scheme is proposed to be split up.

1) 1st stage drainage work already completed as per actuals.	Rs. 6,000/-
2) 2nd stage relates to the left side of the River Bhadra above bridge.	Rs.14,300/-
3) 3rd stage - left side of the river - below bridge. ...	Rs.15,600/-
4) 4th stage - right side of the river.	Rs.33,650/-
5) 5th stage - right side of river along B.H.road. ...	Rs.19,150/-
6) 6th stage - construction of outfalls with septic tanks. ...	Rs. 5,070/-

3. U.O.Note No.40 dated 30th July 1946 from the Chief Engineer for Roads and Buildings on the subject.

Order No. L 15918-20 ML 50-46-23

Dated, Bangalore, 15th May 1947.

The drainage scheme of Bhadravathi town was sanctioned at an estimated cost of Rs.25,000/- in the Government Order dated 10th April 1939 read above and only the first stage of the scheme was taken up and completed when the work was deferred, due to the high cost of materials and labour, etc., prevailing at the time. On representations received from the Municipal Council for the immediate provision of drainage facilities in the town, a modified scheme at an estimated cost of Rs.93,600/- was submitted by the Deputy Commissioner, Shimoga district for execution in six stages as per details furnished therein, the cost being met by the Government and the Municipal Council in the proportion of 2:1. The Municipal Council has requested for a loan from Government equal to its share of the cost, carrying interest at 4½ per annum and repayable in twenty annual instalments, from out of the increased income expected by the proposed revision of the tax on lands and buildings in the town. The Chief Engineer for Roads and Building to whom the estimate was sent for scrutiny has

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGH [illegible]

IN THE MATTER OF [illegible] R

has revised the same to Rs.95,630/-. Since a sum of Rs.5,630/- already spent under the original scheme represents the first stage of the work to be taken up now, the cost to be met reduces itself to Rs.80,000/-.

In view of the urgent need for drainage in Bhadravathi town Government are pleased to sanction the modified estimate for Rs.95,630/- as scrutinised by the Chief Engineer for the said work. The cost of the estimate will be met by the Government and the local Municipal Council in equal proportions. The Municipal share of the cost will be advanced as a loan bearing interest at 4% and repayable in twenty annual instalments. The details of the expenditure to be shared between the Government and the Municipal Council after necessary adjustments work out as follows.-

Grant to be given by Govt.	Rs.33,600/-
Loan to the Municipal Council to meet half the cost.	Rs.40,000/-
Balance available with the Sanitary Engineer.	Rs.10,000/-
	Rs.83,600/-

The Deputy Commissioner, Shimoga District is requested to see that necessary provision is made in the budgets of the Municipality for payment of the annual instalments towards the loan.

The Chief Engineer for Roads and Buildings is requested to put the work on hand immediately and to see to its expeditious completion.

Secretary to Government,
Revenue Department.

To

The Deputy Commissioner, Shimoga District with records,
The Chief Engineer for Roads and Buildings,
The Comptroller to Government, through the Finance Dept.
Etc.

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -

Government Order No.L.G163-3/41.10-38-23 dated 10th April 1939 sanctioning the estimate for Rs.23,000/- for the comprehensive drainage scheme of Bhadravathi town, the cost being met by the Government and the Bhadravathi Municipal Council in equal proportions.

2. Correspondence ending with letter No.F.3.C.3331/43-44 dated 20th November 1943 from the Deputy Commissioner, Shimoga District forwarding for approval an revised scheme of drainage for the town at an estimated cost of Rs.93,620/- to suit the present requirements of the town, and furnishing particulars of the six stages as noted in the margin into which the above scheme is proposed to be split up.

1) 1st stage drainage work already completed as per actuals.	Rs. 8,000/-
2) 2nd stage relates to the left side of the River Bhadra above bridge.	Rs.14,300/-
3) 3rd stage - left side of the river - below bridge u. ...	Rs.10,620/-
4) 4th stage - right side of the river.	Rs.33,000/-
5) 5th stage - right side of river along B.H.road. ...	Rs.19,150/-
6) 6th stage - construction of outfalls with septic tanks. ...	Rs. 5,070/-

3. D.O.Note No.40 dated 30th July 1946 from the Chief Engineer for Roads and Buildings on the subject.

Order No. L 5918-20 ML 50-46-23

Dated, Bangalore, 15th May 1947.

The drainage scheme of Bhadravathi town was sanctioned at an estimated cost of Rs.23,000/- in the Government Order dated 10th April 1939 read above and only the first stage of the scheme was taken up and completed when the work was deferred, due to the high cost of materials and labour, etc., prevailing at the time. On representations received from the Municipal Council for the immediate provision of drainage facilities in the town, a modified scheme at an estimated cost of Rs.93,620/- was submitted by the Deputy Commissioner, Shimoga district for execution in six stages as per details furnished therein, the cost being met by the Government and the Municipal Council in the proportion of 2:1. The Municipal Council has requested for a loan from Government equal to its share of the cost, carrying interest at 4½% per annum and repayable in twenty annual instalments, from out of the increased income expected by the proposed revision of the tax on lands and buildings in the town. The Chief Engineer for Roads and Building to whom the estimate was sent for scrutiny has

BEDINGS OF THE

has revised the same to Rs.95,000/-. Since a sum of Rs.5,000/- already spent under the original scheme represents the first stage of the work to be taken up now, the cost to be met reduces itself to Rs.90,000/-.

In view of the urgent need for drainage in Dambulla town Government are pleased to sanction the modified estimate for Rs.95,000/- as scrutinized by the Chief Engineer for the said work. The cost of the estimate will be met by the Government and the local Municipal Council in equal proportions. The Municipal share of the cost will be advanced as a loan bearing interest at 4% and repayable in twenty annual instalments. The details of the expenditure to be shared between the Government and the Municipal Council after necessary adjustments work out as follows:-

Grant to be given by Govt.	Rs.33,000/-
Loan to the Municipal Council to meet half the cost.	Rs.40,000/-
Balance available with the Sanitary Engineer.	Rs.10,000/-
	Rs.83,000/-

The Deputy Commissioner, Chilaw District is requested to see that necessary provision is made in the budgets of the Municipality for payment of the annual instalments towards the loan.

The Chief Engineer for Roads and Buildings is requested to put the work on hand immediately and to see to its expeditious completion.

for Secretary to Government,
Revenue Department.

To

The Deputy Commissioner, Chilaw District with records.
The Chief Engineer for Roads and Buildings.
The Comptroller to Government, through the Financial Secretary.
The

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -

Government Order No.L.8165-9/M1.10-36-22 dated 10th April 1939 sanctioning the estimate for Rs.26,000/- for the comprehensive drainage scheme of Bhadravathi town, the cost being met by the Government and the Bhadravathi Municipal Council in equal proportions.

2. Correspondence ending with letter No.M.3.C.3881/43-44 dated 20th November 1946 from the Deputy Commissioner, Shimoga District forrarding for approval as revised scheme of drainage for the town at an estimated cost of Rs.93,690/- to suit the present requirements of the town, and furnishing particulars of the six stages as noted in the margin into which the above scheme is proposed to be split up.

1) 1st stage drainage work already completed as per actuals.	Rs. 6,000/-
2) 2nd stage relates to the left side of the River Bhadra above bridge.	Rs.14,800/-
3) 3rd stage - left side of the river - below bridge. ...	Rs.10,620/-
4) 4th stage - right side of the river.	Rs.33,030/-
5) 5th stage - right side of river along B.H.road. ...	Rs.19,150/-
6) 6th stage - construction of outfalls with septic tanks. ...	Rs. 5,070/-

3. U.O.Note No.40 dated 30th July 1946 from the Chief Engineer for Roads and Buildings on the subject.

ORDER No. L 15918-20 ML 50-46-23

Dated, Bangalore, 15th May 1947.

The drainage scheme of Bhadravathi town was sanctioned at an estimated cost of Rs.26,000/- in the Government Order dated 10th April 1939 read above and only the first stage of the scheme was taken up and completed when the work was deferred, due to the high cost of materials and labour, etc., prevailing at the time. On representations received from the Municipal Council for the immediate provision of drainage facilities in the town, a modified scheme at an estimated cost of Rs.93,690/- was submitted by the Deputy Commissioner, Shimoga district for execution in six stages as per details furnished therein, the cost being met by the Government and the Municipal Council in the proportion of 2 1. The Municipal Council has requested for a loan from Government equal to its share of the cost, carrying interest at 4½% per annum and repayable in twenty annual instalments, from out of the increased income expected by the proposed revision of the tax on lands and buildings in the town. The Chief Engineer for Roads and Building to whom the estimate was sent for scrutiny has

[redacted]

has revised the same to Rs.95,630/-. Since a sum of Rs.5,830/- already spent under the original scheme represents the first stage of the work to be taken up now, the cost to be met reduces itself to Rs.89,800/-.

In view of the urgent need for drainage in Bhadravathi town Government are pleased to sanction the modified estimate for Rs.95,630/- as scrutinised by the Chief Engineer for the said work. The cost of the estimate will be met by the Government and the local Municipal Council in equal proportions. The Municipal share of the cost will be advanced as a loan bearing interest at 4% and repayable in t wenty annual instalments. The details of the expenditure to be shared between the Government and the Municipal Council after necessary adjustments work out as follows:-

Grant to be given by Govt.	Rs.33,400/-
Loan to the Municipal Council to meet half the cost.	Rs.40,600/-
Balance available with the Sanitary Engineer.	Rs.10,800/-
	Rs.89,800/-

The Deputy Commissioner, Shimoga District is requested to see that necessary provision is made in the budgets of the Municipality for payment of the annual instalments towards the loan.

The Chief Engineer for Roads and Buildings is requested to put the work on hand immediately and to see to its ~~expend~~ expeditious completion.

Secretary to Government,
Revenue Department.

To

The Deputy Commissioner, Shimoga District with records,
The Chief Engineer for Roads and Buildings,
The Comptroller to Government, through the Finl.Sectt.
The

9931 L

DEWAN'S MINUTE

Camp Bhadravati,
9th August 1944

DEWAN'S OFFICE

FILE No 194

M. 33

The remaining stages of the drainage work at Bhadravati and the drainage scheme at Sagar may be entrusted to the Public Works Department for execution

MU
DEWAN

SECY L 716
10 AUG 1944
GOVT OF MYSORE

✓ Law Secretary,
Public Works Secretary

10 8 44

PI put up the connected files

GEN & REV DEPT
10 AUG 1944
L S G & P H

9931

Orders of the Dewan on the drainage schemes at Bhadravathi & at Sagar were taken on the connected files for further action. This may now be sent to the P W Secretary

10/8/44

Law Secy

SECY LAW DEPT
GOVT OF MYSORE

12-8-44

OFFICE OF THE MINISTER FOR L S G & P H
Date. 12 8 44
No 1184

22 8 44

Orders if this may not be placed now for as action were taken on the
L6/8 connected files. This may be placed in the Bhadravathi drainage file

993 (a)

Dewans Office - S 87 No 33 & 10/8/44

Extract of the orders of the Dewan on the drainage scheme at Shadravatha.—

"The remaining stages of the drainage work at Shadravatha may be entrusted to the P W D for execution

(Sd) N M

Comp. Shadravatha
& 9/8/44

Draft letter putting to the D P H calling for a report of the progress on the drainage scheme at Shadravatha etc

MA 10/8/44

To,

The D P H

L 1582 & 11/8

calls for certain information

Subs A
MA 12/8 Send letter & draft reminder

JOH 12/10

To, The D P H
L 3536 & 19 10 44
Reminder issued

12/10

Pl move another 15 days
D P H

A DO reminder to post up

22/9/11

Shri S. Parthasarathy
DP for
DO no 4583 dated 9-11-46
issues reminder

P.L. put the upon
to Controller

SusA
22/9/11

TY...
9 NOV 19...
GEN &...

Appendix F G —1]

SUBJECT

Immediate

Section

File No

Serial No

Diary No of letter replied to

No L 1582 & 1218

To

The D P H

Sir,

I am directed to request you to ~~expedite~~ send immediately a comprehensive report showing ~~the stages at which~~ the progress so far made on the execution of the drainage Scheme at Bhadravathi and the stage at which the work is pending. Information regarding the following points should be furnished

I have etc

for

Secy Govt

General and Revenue Secretariat

( )

the *194*

Date of issue 12/8/44

Signed by [illegible]

List of enclosures

Copied by

Examined by

WD 04161—GPB—60 000— 24 10 41

No, L3536 dt 19/10/44

The Director of P H
in Mysore
B'lore

Sir,

I am directed to invite ~~your~~ reference to this office letter No L1582 dt 12-8-44 calling for a report on the progress made in completing the remaining drainage work at Bhadravati and to request that the information called for may be furnished ~~very early~~ for submission.

J Lavelle
for
Secy to Govt
Law Dept

12/10

Dear Sir, L458389-

I am desired to request you to kindly intimate, by return of post — the progress made in ~~completing~~ the execution of the remaining portion of the drainage work at Bhadravati as called for in this office letter no L1582 — dt 12-8-94 + subsequent reminder no L3536 dt 19-10-94

My inspection report is awaited

Yours Sincerely

for

Dr C Parthasarathy Esq. Chairman

DPH

28/11/94